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AGENDA 

Independent Taxpayer Oversight Committee 

 February 18, 2021 – 4:00 pm  

Join the meeting virtually at: 

https://us02web.zoom.us/j/84614140482 

+16699009128,,84614140482# US (San Jose) 

 

Voting Members: Joan Borucki, Chair 

 Robert Holderness  

 Beth Tincher 

Ex-Officio Members:       Joyce Renison (Sacramento County Auditor-Controller designee) 

 Terri Kletzman (Board Chair designee) 

Sabrina Drago - STA Executive Director 

Staff: Tim Jones, STA  

1. Call to order 

 

2. Review and approve minutes from the November 19, 2020 and January 21, 2021 meetings 

 

3. Review Capital Status Reports for the quarter ending December 31, 2020 

 

4. Review Capital Improvement Program projects and projected cash-flows for the remainder 

of the Measure A program 

 

5. Executive Director summary on current initiatives 

 

6. Comments from the public 

https://us02web.zoom.us/j/84614140482


    ITOC  

        Agenda Item #2 

Meeting Minutes 

To: ITOC Committee Members 

From: Tim Jones, ITOC Staff 

Re: November 19, 2020 ITOC Meeting Minutes 
  
 

Attendees:   

Joan Borucki – Chair, Beth Tincher (absent), Robert Holderness – voting members 

Joyce Renison, Terri Kletzman, and Will Kempton – ex-officio members  

Meeting called to order at 4:04 pm and adjourned at 5:13 pm  

Agenda Item #2  

• Reviewed and approved minutes from the September 17, 2020 meeting 
o Approved 

Agenda Item #3 

• Received presentation of the draft June 30, 2020 Comprehensive Annual Financial Report (CAFR) 
o Jeff Jensen, Audit Partner, Crowe LLP walked the committee through the financial 

statements explaining key elements along the way.  
o The work was completed in the expected timeframe, no audit adjustments were 

necessary, and an unqualified (clean) opinion was issued.  
o The final CAFR is expected to be completed around the end of November. 
o The Agreed Upon Procedures (AUP) work is slated to be completed around the end of 

December. 
o This is Crowe’s last year of a three-year audit agreement as limited by the Measure A 

Ordinance. 
o An RFP for audit services will go out early in calendar year 2021. 

Agenda Item #4 

• Received a presentation regarding whether certain training/education expenditures for bicycle 
and other alternative transportation means are eligible under the Ongoing Measure A Program 

o Rick Carter, PE, Sacramento County and Leah Barrett, Executive Director, Highway 50 
TMA presented context for the request 
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▪ SACOG historically provided funding for Transportation Demand Management 

(TDM) services to the local Transportation Management Associations 

(TMAs).  However, SACOG no longer provides these funds to the various 

TMAs.  In response to this change, Folsom, Rancho Cordova, and Sacramento 

County are looking to fund these services along the Hwy 50 corridor through the 

50 Corridor TMA (50TMA).  Folsom and Rancho Cordova have identified eligible 

development related Fees they can use within their City limits.  The County’s 

equivalent programs are restricted to a very specific geographic area. Within 

this region there is only one small area of about 2000 homes and a few 

businesses. (Sacramento County has, and continues, to contract with the 50TMA 

to provide these TDM programs to this specific geographic area).  The County 

would like to provide these services for the larger unincorporated area along 

the corridor and use Measure A SSPB funds for this purpose (about 

$25,000/year). In reading the Authority’s eligibility documents it appears the 

types of services in the contract (items 1 through 3 only) might be eligible for 

SSPB or other funds.  The County seeks clarification from the ITOC before 

entering into the contract. 

 

▪ The 50 Corridor TMA was founded in 1994 as the Folsom-Rancho Cordova-El 

Dorado Transportation Management Association and is a 501c non-profit.   The 

50 Corridor TMA focuses on reducing vehicle miles traveled (VMT) through 

transportation demand management (TDM) programs along the Highway 50 

Corridor. Over the years, the 50 Corridor TMA has been responsible for creating 

and encouraging alternative modes of transportation to commuters such as 

bicycling, vanpooling, carpooling, and transit. As communities along the 

Highway 50 Corridor rapidly develop, the 50 Corridor TMA works to keep 

workplaces and neighborhoods healthy, sustainable, mobile, and connected. 

 

o The current document summarizing “eligible expenditures” approved by the STA 
Governing Board does not specifically identify training and education as an eligible 
expenditure. 

o As part of the decennial review process, the County submitted a written comment to 
the Governing Board during its November meeting asking it to consider broadening the 
definition of eligible expenditures to include expending funds for training/education in 
using alternative means of transportation. 

• The committee asked that this item be brought back during the December meeting for further 
consideration 

Agenda Item #5 

• Reviewed Q1 FY 2021 Measure A Ongoing Reporting Summary – no questions or concerns. 

Agenda Item #6 

• Reviewed the Capital Project Status Reports for Q1 FY 2021. No questions or concerns. 
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Agenda Item #7 

• Will Kempton identified the new STA Executive Director – Sabrina Drago, PE, who will join the 
agency beginning December 11, 2020.  

• She brings many years of transportation experience and a broad spectrum of skills within the 
industry to the STA. She holds masters’ degrees in engineering and business administration. 

Agenda Item #8 

• STA staff introduced a proposal to accelerate the availability of accumulated Consolidated 
Transportation Agency (CTSA) funding in the amount of $10.7 million held in trust by STA for the 
program. 

• Under the original plan, this funding was going to be allocated beginning in FY 2028-29 to 
backfill the funding gap between the 4.5% monthly allocations for the program’s last decennial 
period and the proposed 5.5% allocations envisioned under the Ordinance. However, STA staff 
performed a cash flow analysis that indicates a funding shortfall in excess of $6 million given 
certain assumptions such as sales tax revenue and interest income.  

• To reduce the impact of the funding shortfall and provide needed assets that serve program 
recipients now, STA staff asked program partners SRTD and Paratransit to identify current needs 
that directly impact the target population.  

• STA staff intend to either propose the concept to the Governing Board during the December 
meeting or ask for approval to implement the proposed changes with the expectation that 
contracts could be ready as soon as the January meeting. 

Agenda Item #9 

• Will Kempton summarized the key components of the October and November Board meetings 
o In October, the Governing Board approved an STA staff recommendation that 

determined target allocations for the remaining CIP funding based on several months 
collaboration with the Professional Advisory Group (PAG).  

▪ There are five agencies with funding remaining beyond the contracts currently 
in place – the County, Caltrans, the Capital SouthEast Connector, Citrus Heights, 
and the City of Sacramento.  

▪ The total estimated remaining funding is $236.5 million. However, the 
“targeted” needs for projects is $267.5 million. In addition, there are baseline 
allocations identified in the Ordinance for the Smart Growth Incentive Program 
($29 million based on the revenues included in the adopted FY 2020-21 budget) 
and the Transportation Project Environmental Mitigation Program – $5 million.  

▪ In total, the remaining target allocation is $301.5 million which exceeds the 
current estimate of remaining funds for the CIP, however, sales tax revenues in 
the approved budget are quite conservative thereby providing an opportunity 
for additional funds if sales tax trends higher than expected. In addition, there 
will be some consideration given to additional developer fee land use categories 
and escalations over time that may generate the needed additional funding in 
the “target” allocation model. 

o Also, in October, the Governing Board approved an STA staff recommendation that 
contract terms for the Neighborhood Shuttle program partners be extended/updated. 
The original contracts with SRTD and Paratransit were due to expire in June 2021 but 
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were extended through June 2023 for Paratransit Inc. and June 30, 2024 for SRTD. In 
addition, the reimbursement rates for both agencies were updated to reflect actual 
costs instead of estimated costs now that the program has been in place for two years. 
Finally, a total of about $2 million in additional funding was added to the contracts to 
continue supporting the original/pilot programs for another two years. 

o In November, the Decennial review process was continued by inviting local government 
comments regarding amendments to the Measure A Expenditure Plan.  

▪ Elk Grove asked that the percentages in the Expenditure Plan not be changed 
▪ The County asked that the definition for Board Approved eligible expenditures 

be broadened to include outreach and education for bicycle, pedestrian, and 
other alternative transportation means.   

Agenda Item #9 

• Comments from the public 
o none 

 

 

  



    ITOC  

        Agenda Item #2 

Meeting Minutes 

To: ITOC Committee Members 

From: Tim Jones, ITOC Staff 

Re: January 21, 2021 ITOC Meeting Minutes 
  
 

Attendees:   

Joan Borucki – Chair, Beth Tincher, Robert Holderness (absent)– voting members 

Joyce Renison, Terri Kletzman, and Will Kempton – ex-officio members  

Meeting called to order at 4:04 pm and adjourned at 4:51 pm  

Agenda Item #2  

• November 19, 2020 meeting minutes review and approval held over until the February 2021 
meeting when Mr. Holderness, who was absent at this meeting but present during the 
November meeting, can participate in the review and approval process. Ms. Tincher was who 
attended this meeting, was not in attendance at the November 2020 meeting and therefore 
could not participate in the review and approval process. 

• Review and approve January 21, 2021 meeting minutes. 

Agenda Item #3 

• STA’s new Executive Director, Sabrina Drago, introduced herself to the committee and each 
committee member in attendance provided her with a brief introduction. 

Agenda Item #4 

• Sabrina Drago summarized the decennial review process to date and the next steps. Agency, 
interest groups, and public input have been received and will be compiled along with 
recommendations for any changes to the Measure A Expenditure Plan. That information will go 
the Board in the Spring with expected completion of the process in June.   

o The ITOC will submit a request to revise the language in Exhibit B of the Expenditure 
Plan to expand the number of voting members to five from three currently. 
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Agenda Item #5 

• The committee received additional input from Rick Carter PE, with Sacramento County and Leah 
Barrett, Executive Director of the Highway 50 TMA, regarding the funding request for the 
Highway 50 TMA that was first heard by the committee in November.  

o The request is for about $25,000 per year for training/education for bicycle and other 
transportation means to be funded by Sacramento County from its Traffic Control and 
Safety Program.  

o Since the expenditures fall within the definition of eligible expenditures approved by the 
STA Board, the ITOC recommended the County proceed with funding the program as 
requested.  

Agenda Item #6 

• Reviewed draft RFP for financial audit services beginning with fiscal year ending June 30, 2021.  
o Committee suggested adding an entrance conference that incorporates an explanation 

of the ITOC’s responsibilities during the audit to the scope of work in the RFP 

Agenda Item #7 

• Monthly meeting schedule for calendar year 2021 
o Virtual meetings will continue at least through March 
o Monthly meetings will be held on the third Thursday at 4 pm except for November when 

there will not be a meeting and December when the meeting will be held on the first 
Thursday at 4 pm. 

Agenda Item #8 

• Sabrina Drago summarized key items from the December and January STA Board meetings. 
o December – Introduction of STA’s new Executive Director, presentation of the audited 

Comprehensive Annual Financial Report by Joan Borucki, ITOC chair, received comments 
from transportation agencies and interest groups on potential amendments to the 
Measure A Expenditure Plan, and the early allocation of $10.7 million in CTSA funds for 
senior and disabled transportation 

o January – Received comments from the public on potential amendments to the 
Measure A Expenditure Plan and the Board approved contracts for the early allocation 
of $10.7 million in CTSA funds.  

Agenda Item #9 

• Comments from the public 
o Michelle Smira, MMS Strategies, joined the meeting but made no comments. 

 

 

  



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Indicate overall progress on the bar below

45%

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

US Highway 50 Bus & Carpool Lanes - phase 2

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

California Department of Transportation Jim K Rogers
916-826-6052

MEASURE A FUNDING
15,945,604.00                               

Projected 
Spending

875,000.00                                     
15,310,227.98                               875,000.00                                     
12,500,000.00                               875,000.00                                     

65%

03-3F360/03-0H08U A-47-CT

68,315,000.00                    147,480,000.00                 

PROJECT STATUS

724,866.43                                     
875,000.00                                     

11,276,566.72                               442,000,000.00         

Start Date Comp. Date (orig) Comp. Date (current)

Nov-12 Aug-25 Dec-24

50%

5% 15% 25% 35% 55%

0% 10% 20% 30% 40%

1,133,942.87                                  

60% 70% 80% 90% 100%

75% 85% 95%

Progress:  

Not Started

Pending or On-Hold

Design and/or Engineering

Right-of-Way Acquisition

Environmental Review

Planning/Financing/Approval

Bidding and/or Contracting

Under Construction

Completed

Caltrans District 3 successfully competed and received State funding from the SB1 Gas/Diesel Tax programs under 
the Solutions for Congested Corridor Program for construction of this HOV Lanes project. The project has been 
selected for an innovative delivery method of Design-Build instead of traditional Caltrans delivery method of Design-
Bid-Build. This will expedite delivery of the project to the travelling public. The HOV lanes project has been 
combined with the US 50 Rehabilitation project that has already been funded by State Highway Operation and 
Protection Program (SHOPP).

- Coordination continued with Union Pacific Rail Road and Sacramento Regional Transit.
- Coordination continued with City of Sacramento on adjacent projects, parking impacts and utility work.
- Flatiron West Inc. with their design partner WSP are developing plans for the project.    
- Design work is progessing at a rapid pace with preliminary construction worked scheduled to begin in November.
-Started Tree removal work to accommodate soundwall construction in the Elmhurst Neighborhood area.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Indicate overall progress on the bar below

45%

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Reporting Quarter: 2

California Department of Transportation Jess Avila
530-741-4533

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21

3,147,772.98                                  

1,800,000.00                                  
12,175,229.84                               

Interstate 5 Bus & Carpool Lanes

3,185,454.00                                  

Projected 
Spending

2,200,000.00                                  
3,185,454.00                                  

30,000,000.00                               
1,800,000.00                                  

03-3C000 and 03-3C001 A-45-CT

188,479,000.00                 125,530,000.00                 

MEASURE A FUNDING

Comp. Date (current)

Dec-05 Dec-22

PROJECT STATUS
332,000,000.00         

Dec-32

50%

14,676,997.18                               

55%

Start Date Comp. Date (orig)

Progress:  

40%

5% 15% 25% 35%

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started

Pending or On-Hold

Design and/or Engineering

Right-of-Way Acquisition

Environmental Review

Planning/Financing/Approval

Bidding and/or Contracting

Under Construction

Completed

Beach Lake Bridge and Route 5/160 Separations (Freeport Blvd.) structure widenings have been completed. Casilada 
Pedestrian Overcrossing is 85% complete. Completed pavement rehabilitation on the I5/US50 Interchange 
connectors.
Completed additive work consisting of median widening between just south of Elk Grove Blvd and Beach Lake 
Bridge. Completed median widening and some barrier upgrade between Route 5/160 Separation and I5/US 50 
Interchange. At various locations within the project limits final striping and some temporary striping was 
completed.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Geenback Lane/Sunrise Blvd. to Fair Oaks Blvd.

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

Citrus Heights Regina Cave
rcave@citrusheights.net

-                                                   

Projected 
Spending

-                                                   
-                                                   100,000.00                                     

600,000.00                                     300,000.00                                     
-                                                   200,000.00                                     

45-20-002 A-18-CH

1,500,000.00                      1,800,000.00                      

MEASURE A FUNDING

-                                                   

55%

Start Date Comp. Date (orig) Comp. Date (current)

Sep-20 Indicate overall progress on the bar below Sep-21

PROJECT STATUS
600,000.00                                     

5% 15% 25% 35% 45%

70% 80% 90%

Progress:  

0% 10% 20% 30% 40% 50%

1,200,000.00             

100%

65% 75% 85% 95%

60%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Contract for PS&E awarded August 27, 2020.  Design is currently underway with the expectation of advertising for CON by March2021. 
Current expenditures for PS&E are from local (non-Measure A) funds. 



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter:
Total Remaining: Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

712,335.32                                     

50% 60% 70% 80% 90% 100%

65% 75% 85% 95%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

588,190,000                              

MEASURE A FUNDING

PROJECT STATUS

55%

Start Date Comp. Date (orig) Comp. Date (current)

2009 Indicate overall progress on the bar below 2039 2039

725,000                                                   
25,640,000.00                               725,000                                                   
18,901,818.27                               

Capital SouthEast Connector

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

Capital SouthEast Connector Matt Lampa
lampam@saccounty.net

N/A A-16-JP

1,006,014,000                    

150,300,000.00                  6,025,846.41                                  

12,788,762.00                               

Projected 
Spending

725,000                                                   
12,788,762.00                               725,000                                                   

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Explanation of activities:
- Segment A: Final Design and right of way acquisitions for A2 nearly complete.  
- Segment B: B2 Project construction agreement awarded, and utility relocations initiated. $3M for Elk Grove construction 
obligated and two year extension required.
- Segment C: Continued coordination w/ the City of Elk Grove on conceptual intersection designs and traffic study work for 
various intersections along the alignment.
- Segment D2: Preparation of Grant applications
- Segment D3/ E1:  D3a project contruction ongoing - preliminary utility grading  and SMUD utility relocations completed.  



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter:
Total Remaining: Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

55%

Start Date Comp. Date (orig) Comp. Date (current)

2009 Indicate overall progress on the bar below 2039 2039

-                                                   
1,313,999.00                                  

PROJECT STATUS

-                               

-                                                   90,773                                             
5,000,000.00                                  -                                                        

-                                                   

Projected 
Spending

1,223,226                                       

3,686,001.00                                  -                                                        

N/A A-16-JP

1,006,014,000                    588,190,000                       

MEASURE A FUNDING

Capital SouthEast Connector

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

Capital SouthEast Connector Derek Minnema
minnemad@saccounty.net

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Explanation of activities:
Continued work on assessing project mitigation obligations. Mitigation credit purchase in Q3. New mitigation contract 
allocation requested FY 2022.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

262,392.75                                     

55%

Start Date Comp. Date (orig) Comp. Date (current)

Nov-17 Indicate overall progress on the bar below Nov-20 Feb-21

PROJECT STATUS
735,073.82                                     452,887.41                 

RF0DGE A-13-SC

40,698,159.00                    40,698,159.00                    

MEASURE A FUNDING
-                                                   

Projected 
Spending

100,000.00                                     
-                                                   635,000.00                                     

1,303,000.00                                  
305,533.43                                     

Folsom Blvd. Watt Ave. to Bradshaw Road

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Stan Sorensen
(916) 874-2816

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The California Environmental Quality Act (CEQA) approval for the Mayhew Road to Bradshaw Road segment on 
Folsom Boulevard was issued in January 2019.  The project is currently in the right-of-way and final design phases of 
work for a Phase 1 complete streets improvement project.  All right of way acquisitions are from Sacramento 
Regional Transit (SacRT).  The Board of Supervisors approved the easement agreements which were recently 
approved and executed by RT.  The Right-of-way certification will be finalized in February so we can submit for 
California Transportation Commission (CTC) approval in March 2021.  Construction is scheduled to begin in summer 
of 2021. An additinal contract will be needed to fund the construction work.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

189,190.18                                     

55%

Start Date Comp. Date (orig) Comp. Date (current)

Nov-17 Indicate overall progress on the bar below Oct-21 Oct-24

PROJECT STATUS
2,675,457.09                                  -                               

ST0XEB A-17-SC

41,716,000.00                    41,716,000.00                    

MEASURE A FUNDING
116,829.91                                     

Projected 
Spending

150,000.00                                     
116,829.91                                     150,000.00                                     

2,900,000.00                                  150,000.00                                     
35,352.73                                       150,000.00                                     

Greenback Lane Phase I - Fair Oaks Blvd. to Main Street

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Heather Yee, Senior Civil Engineer
(916) 874-6291

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project limits are Greenback Lane from Chestnut Ave to the Folsom City/Sacramento County boundary.  The 
project includes sidewalk infill, ADA improvements (curb ramps and bus stops), Class II bike lanes and streetscape 
enhancements, and traffic signal modifications.  A new traffic signal is propopsed at Chestnut Ave.  

Design and environmental review are underway. 

Public outreach and community input on the proposed alignment will be solicited through public meetings.
Activities this quarter include project scope refinement for submittal to environmental review.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Hazel Avenue Improvements – US Highway 50 to Folsom Blvd

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Tim Stevens, Senior Civil Engineer
(916) 874-6291

1,679,031.22                                  

Projected 
Spending

150,000.00                                     
1,679,031.22                                  275,000.00                                     

10,750,000.00                               500,000.00                                     
253,172.30                                     500,000.00                                     

STRL41 A-23-SC

61,268,182.00                    82,735,257.00                    

MEASURE A FUNDING

-                                                   

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jul-09 Indicate overall progress on the bar below Jan-18 Mar-24

PROJECT STATUS
10,496,827.70                               -                               

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Caltrans approved the Finding of No Significant Impact (FONSI) on 7/2/2020;
The project was on the County Board agenda for certification of the FEIR/EA and the Board found the FEIR/EA 
adquate and complete on 9/22/2020; 
The Notice of Determination was filed on 10/5/2020; and
The Project Report has been completed.
This quarter concluded the Environmental Phase of the project with the completion of CEQA/NEPA, and the Project 
Report approved by Caltrans.
Next steps are to prepare a Request For Proposal to select a consultant for design and begin Rights-of-way 
acquisitions once design is underway.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

539,597.02                                     

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jan-99 Indicate overall progress on the bar below Dec-10 May-22

PROJECT STATUS
4,405,811.95                                  10,031,000.00           

ST0XCC;ST0XCJ;DV2L43;STRL43 A-21-SC

79,292,680.00                    110,000,000.00                 

MEASURE A FUNDING
33,999,043.75                               

Projected 
Spending

1,000,000.00                                  
33,999,043.75                               1,600,000.00                                  

6,900,000.00                                  1,600,000.00                                  
1,954,591.03                                  200,000.00                                     

Hazel Avenue Improvements, Phase 1 – US Highway 50 to Madison Avenue

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Tim Stevens, Senior Civil Engineer
(916) 874-6291

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Hazel Avenue Widening Phase 1, US 50 to Curragh Downs Drive: Construction completed in Spring 2011.
(Current Status: Completed)

Hazel Avenue Widening Phase 2, Curragh Downs Drive to Sunset Avenue:  Construction Completed in July 2018. 
(Current Status: Completed)

Hazel Avenue Widening Phase 3, Sunset Avenue to Madison Avenue:  Right of way acquisition is complete for the 
Phase 3 project.  The project opened bids on August 20, 2020, and the contract was awarded to Teichert.  
Construction began November 16, 2020 and joint trench construction for utility relocation and sound wall 
installation is underway.  Roadway improvements to begin in Summer 2021 after utility relocation. An additional 
contract is needed to fully fund the construction contract.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

144,246.56                                     

55%

Start Date Comp. Date (orig) Comp. Date (current)

Feb-06 Indicate overall progress on the bar below Dec-11 Dec-24

PROJECT STATUS
2,432,159.29                                  176,217.65                 

ST0XAG A-24-SC

19,929,143.00                    28,872,280.00                    

MEASURE A FUNDING
1,280,274.94                                  

Projected 
Spending

150,000.00                                     
1,280,274.94                                  150,000.00                                     
3,000,000.00                                  150,000.00                                     

423,594.15                                     150,000.00                                     

Madison Avenue Improvements, Phase 1 – Sunrise Blvd to Hazel Avenue

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Melissa Wright, Senior Civil Engineer
(916)874-6291

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project is currently in the environmental review stage for the hybrid alternative.  The hybrid alternative consists 
of widening Madison Avenue to five or six lanes with some portions of Madison Avenue remaining at four lanes.  
This alternative is the preferred alternative due to less right-of-way and tree impacts than associated with the six 
lane project.  The traffic study for the hybrid has been completed.

A public outreach and community input process will be conducted as the environmental review stage continues.  
This public outreach process is expected to move forward in early 2021.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

-                                                   

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jun-15 Indicate overall progress on the bar below Dec-11 Dec-25

PROJECT STATUS
6,799,487.89                                  -                               

ST0XDG A-27-SC

10,873,412.00                    30,182,360.00                    

MEASURE A FUNDING
3,159,720.99                                  

Projected 
Spending

100,000.00                                     
3,159,720.99                                  100,000.00                                     
7,030,000.00                                  100,000.00                                     

230,512.11                                     100,000.00                                     

South Watt Ave/Elk Grove-Florin Rd Improvements, Florin Rd to State Route 16

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Heather Yee, Senior Civil Engineer
(916) 874-9182

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project is currently in the preliminary engineering phase of work.  Grant awards in 2020 allowed the extension 
of the project limits south (from Fruitridge to Florin), tripling its length and cost. An engineering consultant has been 
under contract since December 2019.  Environmental studies for CEQA/NEPA were also initiated in January 2020 
and nearing completion.  The GAD for the ultimate 6-lane configuration is 95% complete.

Refinement of the project design is on-going including coordination with the City of Sacramento and the Central 
Valley Flood Protection Board.  Hydromodification and alternatives on the project are being coordinated.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

-                                                   

55%

Start Date Comp. Date (orig) Comp. Date (current)

Oct-20 Indicate overall progress on the bar below Dec-25 Dec-25

PROJECT STATUS
2,400,000.00                                  -                               

Not Assigned A-31-SC

79,763,000.00                    79,763,000.00                    

MEASURE A FUNDING
-                                                   

Projected 
Spending

-                                                   50,000.00                                       
2,400,000.00                                  50,000.00                                       

-                                                   50,000.00                                       

Sunrise Blvd. Jackson Road to Grant Line Road

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Rick Carter
(916) 874-5205

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The Phase 1 Project includes widening of Sunrise Boulevard between Jackson Hwy and Kiefer Road and includes 
intersection improvements at Jackson Road at Sunrise Boulevard..  The Project is lead by, and requires coordination 
with the City of Rancho Cordova; the County is a funding participant.  The City of Rancho Cordova is scheduling a 
kick-off meeting for February 2021. The tentative completion date shown in the "Project Status" section of this 
report is for the Phase 1 Project.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

100%

65% 75% 85% 95%

60% 70% 80% 90%

Progress:  

0% 10% 20% 30% 40%

5% 15% 25% 35% 45%

50%

68,163.41                                       

55%

Start Date Comp. Date (orig) Comp. Date (current)

May-16 Indicate overall progress on the bar below Dec-13 Dec-22

PROJECT STATUS
2,922,794.69                                  394,108.55                 

ST0XDN A-37-SC

40,825,817.00                    40,825,817.00                    

MEASURE A FUNDING
263,377.50                                     

Projected 
Spending

100,000.00                                     
263,377.50                                     100,000.00                                     

3,345,000.00                                  100,000.00                                     
354,041.90                                     100,000.00                                     

Watt Avenue Improvements – Antelope Road to Business Interstate 80

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

County of Sacramento Heather Yee, Senior Civil Engineer
(916) 874-6291

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Project improvements on this corridor are for a segment of Watt Avenue from Interstate 80 to Roseville Road.  
(Additional funding was secured in November 2020 extending the limits north from Wynona Way to Roseville Rd 
and lengthening the schedule).  The preliminary design for this project will evaluate and coordinate a preferred 
alternative for a complete streets concept that will include sidewalk infill, Americans With Disabilities Act (ADA) 
improvements (curb ramps and bus stops), Class II bike lanes, and streetscape enhancements.

The California Environmental Quality Act (CEQA) clearance for the entire project area was completed in March 2020.  
National Environmental Policy Act (NEPA) clearance for the entire project was completed in July 2020.  Project 
remains in right of way phase.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Folsom Blvd Improvements – Bradshaw Road to Sunrise Blvd

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

City of Rancho Cordova Edgar Medina
emedina@cityofranchocordova.org

5,304,219.29                                  

Projected 
Spending

100,000.00                                     
5,304,219.29                                  300,000.00                                     
5,866,817.60                                  100,000.00                                     
4,406,490.27                                  100,000.00                                     

CP14-2129/CP14-2139/CP16-2175 A-14-RC

10,155,200.00                    13,129,135.00                    

MEASURE A FUNDING

95,285.82                                       

55%

Start Date Comp. Date (orig) Comp. Date (current)

Mar-14 Indicate overall progress on the bar below Dec-18 Dec-20

PROJECT STATUS

1,365,041.51                                  10,777,920.00           

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project is substantially complete.  The contractor is working on minor construction punchlist items and the 
team has begun working on the close out documents for this project.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Total Measure A Funding: $ 3Q: $
Current Contract Amount: $ 4Q: $

Total Previously Expended: $ 1Q: $
Expended This Quarter: $ 2Q: $

Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Sunrise Blvd – Gold Country Road to Jackson Road

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

City of Rancho Cordova Edgar Medina
emedina@cityofranchocordova.org

9,620,452.40                                  

Projected 
Spending

75,000.00                                       
1,273,278.00                                  75,000.00                                       
8,498,244.31                                  50,000.00                                       

27,783.96                                       50,000.00                                       

CP15-2145/CP18-2187 A-32-RC

4,035,000.00                      8,160,300.00                      

MEASURE A FUNDING

1,094,424.13                                  

55%

Start Date Comp. Date (orig) Comp. Date (current)

May-16 Indicate overall progress on the bar below Dec-20

PROJECT STATUS
6,886,000.00             

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The segment of Sunrise Boulevard from Folsom Blvd to White Rock Road is substantially complete.  The project 
team is working on close out documents for this project.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Downtown Intermodal Facility

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

City of Sacramento Greg Taylor, Supervising Architect
916-808-5268

70,272,500.00                             
Projected 
Spending

100,000.00                                  
70,272,500.00                             100,000.00                                  
19,823,000.00                             100,000.00                                  
12,877,887.88                             100,000.00                                  

T15029000 A-38-CS

200,000,000.00                200,000,000.00                

MEASURE A FUNDING

226,843.84                                  

55%

Start Date Comp. Date (orig) Comp. Date (current)

Jul-00 Indicate overall progress on the bar below Dec-20 Dec-20

PROJECT STATUS

6,718,268.28                               101,988,786.00       

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

Phase 3 – Site Master Planning in progress, with final work on planning approvals from City Commissions and 
Council. Phase 3 Inter-modal planning consultant fees and city staff administrative and management costs, 
ongoing through FY21 Q4 for final Council action. Completion at 95% of total sub-CIP. Remaining $160,000 will 
spend down through April 2021 with final plan revisions from public comments. Staff time will continue 
through FY21 on planning and funding.

Phase 2 - Final completion of certifications is complete. Project Closeout to initiate in FY21 Q3.

Minor Capital Improvements - A small capital project for access control to Amtrak restrooms and 
requirements imposed County Health Dept. Construction start has been delayed with Notice to Proceed 
anticipated in January 2021 with a duration of 3 weeks.



Quarter Ended: Fiscal Year: 

Agency: Project Mgr: 
Contact Info:

Project Name:

Sponsor Project ID Number: STA Project ID Number: 

Original Est. Project Cost: $ Current Est. Project Cost: $

Previous Contract(s) Amount: $ 3Q: $
Previous Contract(s) Spending: $ 4Q: $

Current Contract Amount: $ 1Q: $
Current Contract Spending: $ 2Q: $

Expended This Quarter: $
Total Remaining: $ Funds leveraged using local match $

Current Status (as of last day of reporting quarter; check only one):

Explanation of Activities this Quarter and Additional Notes

Interstate 5/Richards Blvd Interchange Upgrade

Measure A Capital Projects

Quarterly Status Report
PROJECT INFO

December 31, 2020 2020-21 Reporting Quarter: 2

City of Sacramento William Shunk, Senior Engineer
916-808-2986

-                                                 
Projected 
Spending

50,000.00                                     
-                                                 50,000.00                                     

3,115,861.73                                50,000.00                                     
313,504.91                                   50,000.00                                     

T15165100 A-52-CS

90,000,000.00                  90,000,000.00                  

MEASURE A FUNDING

37,330.29                                     

55%

Start Date Comp. Date (orig) Comp. Date (current)

Oct-15 Indicate overall progress on the bar below Dec-22 Dec-22

PROJECT STATUS

2,765,026.53                                3,098,000.00            

40%

5% 15% 25% 35% 45%

50%

Progress:  

0% 10% 20% 30% 100%

65% 75% 85% 95%

60% 70% 80% 90%

Not Started
Pending or On-Hold
Design and/or Engineering

Right-of-Way Acquisition
Environmental Review
Planning/Financing/Approval

Bidding and/or Contracting
Under Construction
Completed

The project team has selected two alternatives to carry through the environmental process: Alternative 1 which 
will convert the existing tight-diamond interchange configuration into a diverging diamond configuration, and 
Alternative 3 which will convert the interchange to a diverging diamond and add braided ramps to the east side 
of Interstate 5. The project team has drafted a purpose and need statement and is working on the technical 
studies for the environmental document.


